
DAILY WORK ORDER 

Work Si tes  
Bossert  Manufacturing 

Work Period;  
6/25/87 

Contractors  0.  H. Materials  
Contractor  Rep.s  Paul  Street  

OSCs Jack D .  Harmon 

.1  

Wor k PIanned/Authori  zed s 
.1)Cover sumps#20~#53 with plywood 

using carpenter 's  helper  2< RT 
2>Complete cleaning areas 18 S< :  
3)Move into area 7 & s tar t  removing 

debris  and cleaning f loors 
4)Sample area #2 S< move into #3 
5)Use sulfur  poowder to  react  

w/mercury in boiler  room and 
reHEPA vac the area 

6)  0 f  f  — 1  oad sup ply truck & demob e  
unwanted supplies 

Wor k Ac c  omp 1 i  sh ed Fr orn 
Previ  ous Wor k Or der  s 

Yes No Cont i  nues 
1.  > c ) C x)  
2  a ) C x  ) C )  
3 .  ) C ) C x )  
4 .  > ) C x  )  
5 .  ) ) C x)  
6 .  ) £ X ) C )  
7 .  > ! (  X i  ( ) 
8.  ) ) C x)  ( ) 

EQUIPMENT PLANNED/AUTHORI ZEDs 
Port .  Eyewash Mini-Trackhoe 
Water  Treatment System w/ appurtenances 
Decon Trai ler  (2)  12K S< CI)  50k! pool  
(2)Office/Break Trai ler  (3)  Vans 
C 1  )  Car C 1  )  Pic k-up t rue k 

Bobcats  Scaffolding 
Satel l i tes  6CY Dumpster  

6.5KW Generators  2-ton truck 
Hil t i  guns (12) Air  cyl inders 
3/4" Electr ical  Pumps 

C 2 . )  
C2) 
( 2 )  
C 3 )  
C 2)  
C 1  )  
C 20 )  

Aerial  Lif t ;  CI)  Pneumatic Forklif t  
Propane tanks CI)  Hydraulic  hammer 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

A l l  A u t h o r i s e d  

COMMENTSs 
Procure sulfur  
powder 

C8) 

C I )  Comments Personnel  Authorized:  
CI)  Response Manager 
CI)  Laborer  
C I )  L a b  T e c  h n  i  c  i a n  C  2 )  
C3) Lab Technicians CI)  

Clean-up Technician CLevel  1)CI)  

r? i  u J 

2 )  
Foreman CLevel  

C 2)  For eman C Level  
CI)  Field Clerk 
CI)  Clean-up Technician 
CI)  Operator  CLevel  2)  

Tr uc k Dr i  ver  

CLevel  2)  

Contractor  Signature 

$A13&/sl2. 

427672 




